E.coSystem Roundtable
Informational Staff Report

Date: March 31, 2000

Prepared by: Peter Jacobsen -
CALFED Bay-Delta Program
Restoration Coordination Team

Topic: Contract Amendment Subcommittee of Roundtable Meeting

Background: On March 30, 2000, the contract amendment subcommittee of the
Ecosystem Roundtable and the CALFED agency liaisons met in a public meeting to discuss
proposed contract amendments. The details of the proposed project amendments are included
in the attached memorandum to the Ecosystem Roundtable Project Amendment
Subcommittee.

Status: The two Level 1 project amendments have been reviewed by the appropriate
contracting agency staff, which after consultation with CALFED staff, were found reasonable
and they were approved. They are presented here for information. ‘

The following Level 2 and 3 project amendments were reviewed by the Amendment
Subcommittee and Agency Liaisons. One project, Assessment of Ecological and Human
Health Impacts of Mercury in the Bay-Delta Watershed, was requested to return to the next
meeting of the amendment subcommittee to provide guidance on what scope changes the
project manager would recommend if the request for addiﬁonall budget was declined.

Project and ___ Change Requested Reason for Liaison
Proponent Budget Scope Time Amendment Action
Acquisition and None None 12 months { Delays in Recommended
Restoration of Refuge : (to March ‘| easement for approval.
Lands (SJR NWR) 2001) negotiations.

(97-B04)

US Fish and Wildlife

Service .

Sacramento River None Increase None | Restoration cost Recommended
Acquisition and ' restoration less than for approval.
Riparian Forest of 97-N04 anticipated. '
Restoration" property Savings can be

{97-N03) " | applied to

The Nature restoring another

Conservancy ) property.

E—022242



For additional information on this topic, please contact Peter J acobsen at (916) 65 1-6482 or

‘Wendy Halverson Martin at (916) 653-5950.
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Project and Change Requested Reason for Liaison
Proponent Budget Scope Time Amendment Action
Riparian Corridor None Reduce None Changes based on | Recommended
| Acquisition and . scope casement for approval.
Restoration Assessment negotiations.
(99-B12)
Bureau of Land
Management
Twitchell Island None None 12 mouths | Delays in Recommended
Subsidence Reversal (toDec | subcontracts for approval.
Demonstration 2003) negotiation and
1 (98-Co1) approval and six-
Dept. of Water month delay in
Resources approval of
receivable
authority.
Sacltzer Dam Fish $100,000 | Redirect None Townsend Flat Recommended
Passage | money for and the Bureau of | for approval.
(97-M05) replace- Reclamation have
Townsend Flat Water ment dam agreed in principle
Ditch Company design to to remove
permanent diversion. This
diversion funding would go
removal to implementing
that agreement.
Franks Tract $75,186 | Increase None Inresponsetoa | Recommended
Restoration environ- CALFED- for approval.
(97-N12) mental requested public
Moffat and Nichol documenta meeting, raise
Engineers, DPR, DWR tion & finished crest
engineer- elevation of one or
ing two of the islands
sexvices to provide
recreational uses
Assessment of $1.467 Increase None Requested Tabled
Ecological and Human million scope changes are based | pending
Health Impacts of on recommend- additional
Mercury in the Bay- ations from an information.
Delta Watershed external expert
(99-B06) Scientific Review
San Jose State Cormmittee
University Foundation

-
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